WG

Lower WILLAMETTE GROUP

August 11, 2010

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re:

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for July 2010

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JULY 2010

A revised alternatives screening check in process was provided to EPA on July 1, 2010.

Fish tributyltin (TBT) toxicity reference values (TRVs) were provided to EPA on July 7, 2010.
An updated schematic draft Feasibility Study (FS) schedule was provided to EPA on July 8,
2010.

A list of technical issues related to the habitat values table, the LWG’s updated habitat values
table and the mitigation framework matrix were provided to EPA and NOAA on July 8, 2010.
A presentation on sediment capping and treatment was given to the Portland Harbor Community
Advisory Group (CAG) on July 14, 2010.

An ESA mitigation framework meeting with EPA was held on July 15, 2010.

A QEAFate modeling meeting with EPA and NOAA was held on July 19, 2010.

A benthic approach meeting with EPA was held on July 20, 2010.

The July 19, 2010 chemical fate modeling presentation was provided to EPA on July 22, 2010.
A dispute deadline extension request on EPA’s comments on the draft Remedial Investigation
(RI) and Risk Assessments (RA) was provided to EPA on July 27, 2010.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents Provided by EPA
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July 16, 2010: EPA comments on the Portland Harbor draft Rl and baseline risk assessments.
July 19, 2010: EPA approval to move forward with application of the QEAFate model.

July 27, 2010: EPA approval of dispute deadline extension request on EPA’s comments on the draft Rl
and RAs.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

As noted in previous month’s progress reports, ongoing discussions on the PRGs, CDF performance
standards, and chemical fate modeling have caused delays to the start of the draft FS. The PRGs, CDF
performance standards, and chemical fate modeling issues have been all successfully resolved for the
purposes of moving forward with the alternatives screening analysis. A final chemical fate modeling
meeting took place on July 19, 2010 and EPA provided an approval email to proceed with use of the
model in the alternatives screening that same day. Last month we projected that the screening alternatives
check-in would take place in December 2010 and the draft FS will be submitted in June 2011. Because of
the conclusion on the chemical fate modeling discussions there have been no further impact on these
critical dates.

Also, we have previously noted that the habitat mitigation framework needed to be completed in April
2010 to keep on schedule. As described in the last progress report, an additional meeting with NOAA to
finalize the habitat mitigation framework took place on June 22, 2010. The habitat mitigation framework
issues were not all resolved at that time as hoped, and another meeting was held on July 15, 2010.
Although there remain some disagreements between LWG and EPA on some aspects of this issue, the
LWG believes this issue has been sufficiently discussed to proceed with the alternatives screening.
Consequently, we are not projecting any schedule delays for the check-in in December 2010 or Draft FS
submittal in June 2011 due to this issue.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for August, September, October, and November
2010 includes the following:

e September 2010: Benthic Approach Meeting
e November 2010: Alternatives Screening Check In Materials

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
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issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the

documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and

requests that EPA review the list and confirm that these documents are indeed not needed.
If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable? Submittal Status/ Comments EPA
Deadline? Comments
Target Date
None
Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Round 1
Compilation of November 2007 | Submitted to EPA and DEQ
Information for Sources 11/21/2007. Need written
Between RM 11 and 11.6 response from DEQ and EPA
East Bank of Portland that upland sources are under
Harbor investigation consistent with
the Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; 12/8/2005
Addendum 6: Sampling of approved with conditions on
Benthic Invertebrate 12/6/2005; a final QAPP
Tissue addendum is required
Final Round 2 QAPP TBD | On 2/9/2006, the LWG
Addendum 6: Sampling of submitted a response to EPA's
Benthic Invertebrate comments on the 11/23/2005
Tissue version of the QAPP
addendum. The LWG has not
heard back from EPA on that
response. The LWG believes
that a final QAPP in not
required. Need EPA
agreement that this final
QAPP is not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA

calibration Report

comments received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA
Groundwater Pathway comments received 6/3/2005
Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment
Sampling and Analysis
Plan - Response to EPA
Comments

addressed in GW Appendix to
Draft Rl Report.
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Deliverable’ Submittal Status/ Comments EPA

Deadline? Comments
Target Date

Revised Round 2 TBD | Outstanding issues to be

Groundwater Pathway addressed in GW Appendix to

Assessment Sampling and Draft Rl Report.

Analysis Plan (including

Appendix A - Site

Summaries and Appendix

B - Pilot Study Data

Report)

Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA

of Shoreline Seeps at
Human Use Beaches

comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

No longer needed

The only seep determined to
pose a potentially complete
exposure pathway is discharge
from Outfall 22B. The
existing data from Outfall 22B
include the upland COls and
meet the data quality
requirements for risk
evaluation (Category 1/QA2).
Based on the Round 2 Report
evaluations, no additional seep
data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006
Groundwater Pathway 3/27/2006; EPA needs to
Assessment SAP provide final approval of this
Attachment 2: Transition FSP. This revised FSP was
Zone Water FSP prepared and submitted after
the associated field work was
completed.
Revised Round 2 10/7/2005 | Submitted 10/7/2005:

Groundwater Pathway
Assessment SAP
Attachment 3: Supplement
to QAPP Addendum 3

Conditional approval of
proposed changes to the
QAPP addendum received
from EPA on 9/30/2005. EPA
needs to provide final
approval of this QAPP.
Approval to conduct sampling
was provided by EPA on
9/30/2005.
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Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA
Water FSP Addendum 1 needs to provide final
Sampling Plans for approval of this FSP.
ExxonMobil, Siltronic, Approval to conduct sampling
Gasco, and Arkema was provided by EPA on
9/30/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

Water FSP Addendum 2

needs to provide final
approval of this FSP.
Approval to conduct sampling
was provided by EPA on
10/13/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection
™

10/23/2004

Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE.
The final TRV Selection TM
was submitted as an appendix
to the 9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments
Preliminary Risk received 3/4/2005. On
Evaluation Approach 6/10/2005, EPA directed the
™ LWG to submit the final PRE
approach TM with the PRE.
The final PRE Approach was
submitted as an appendix to
the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments

Approach TM

received 10/1/2004
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Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Revised Comprehensive TBD | Ina 1/11/2006 meeting with
ERA Approach TM EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments 3/21/2005
PRGs TM received 6/30/2006; a revised
tech memo is not required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Determining Background comments received 6/5/2006;
for the Portland Harbor revised tech memo required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to
Determining Background determining background for
for the Portland Harbor the Portland Harbor Superfund
Superfund Site Site will be provided in the
Draft Rl Report
Process for Delineating the The approach for Delineating
Extent of Contamination the Extent of Contamination
Upstream and Upstream and Downstream of
Downstream of the ISA the ISA will be provided in the
Draft Rl Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with
Deliverable EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Risk Evaluation (PRE) comments received 4/28/20086,
a revised PRE is not required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006

Assessment Interpretation
Report

comments received 7/6/2006
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Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Report: Evaluating comments received 3/10/2006
Trophic Trace and the
Arnot and Gobas Models
for Application to the
Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; 7/9/2006
Screening Levels directive EPA comments
received 9/15/2006, and a
correction to the xylene
AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA | Jan-08
Treatability Studies comments received 2/15/08. A
revised deliverable is not
required, EPA comments
indicated that they should be
addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Facilities for the
Feasibility Study
Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals (PRGS)

Late March 2009

Submitted 3/27/2009

General Field/Data/RI

Reporting

Validated Analytical
Results

90 days following
completion of each
sampling activity
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Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date

Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA
Site Characterization comments on Sections 1-9 and
Summary and Data Gaps Appendices A, B, C, D, F, and
Analysis Report G received 1/15/08; comments

on Section 10 received

3/20/08; comments on Section

11 received 5/16/08;

comments on Appendix E

received 8/8/08. This

document was never intended

to be revised or approved by

EPA; comments will be

addressed in the Draft RI

Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments
Testing Data Report not anticipated
Draft Baseline Ecological Early September 2009 | Submitted 9/2/2009 11/2/2009
Risk Assessment Report Preliminary EPA comments

received 12/23/09.

EPA Comments received

07/16/2010.
Draft Baseline Human Late September 2009 | Submitted 9/23/2009 11/23/2009
Health Risk Assessment Preliminary EPA comments
Report received 12/23/09.

EPA Comments received

07/16/2010.
Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009
Investigation Report EPA comments received

07/16/2010
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis Technical 2009
Memorandum
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA
Check-in Materials comments received 5/6/2009
Revised Stormwater April | Submitted 04/30/2010 6/30/2010
Loading Calculation 2010

Methods

SEDIMENT
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Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Round 3B Field Sampling Submitted 5/4/2007; EPA
Plan: Sediment Sampling comments received 7/25/07.
and Benthic Toxicity Superseded by the 11/5/2007
Testing R3B Comprehensive Sediment
& Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA
Channel Sediment comments received 10/11/07.
Evaluation and Field Superseded by the 11/5/2007
Sampling Plan Technical R3B Comprehensive Sediment
Approach & Bioassay Testing FSP.
Draft Round 3B Surface Submitted 5/25/2007; EPA
and Core Sediment FSP comments received 8/9/07.
Preliminary Technical Superseded by the 11/5/2007
Memorandum R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA
Core Sediment FSP comments received 10/11/07.
Technical Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need
Addendum 10 for Sediment EPA approval of this QAPP
Sampling Addendum.
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA
Transport Model comments received 10/15/07.
Development and Data LWG response to comments
Gaps Identification Report submitted 1/8/2008.
F&T Surface Sediment December 2007 | Submitted 12/10/2007; EPA

FSP — Addendum to 3B
Sediment FSP

comments received 1/2/08.
1/16/08 LWG agreed with
EPA not to perform the
sampling. Need EPA
agreement that this deliverable
is no longer needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA
Comments
Target Date

CULTURAL RESOURCES

Draft Cultural Resource
Survey Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not
time-critical at
this point in the
project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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